SPECIFICATION PCS-1454 BUILDING ENVELOPE REPLACEMENT BUILDING 663 MEDICAL FACILITY

LAWRENCE LIVERMORE NATIONAL LABORATORY

Livermore, California 94550

Prepared by:


LLNL PLANT ENGINEERING

for the

DEPARTMENT OF ENERGY

NNSA Service Center - AD Albuquerque, New Mexico 87185-5400

SS/lw February 7, 2006



PROFESSIONAL CERTIFICATION

The designs, specifications, and drawings comprising this subcontract have been prepared by or under the cognizance of registered professional engineers holding a valid license in the State of California issued by the State Board of Registration for Professional Engineers and/or licensed architects holding valid licenses in the State of California issued by the Board of Architectural Examiners.

CIVIL	/ /	MECHANICAL	
Steven Shih	à 2/15/2006	N/A	
Name	Date	Name	Date
C-18785	06/30/07	**************************************	
No.	Expires	No.	Expires
ARCHITECTURAL _		ELECTRICAL	
Dick Ling X J Value	14FEBC6	N/A	
Name FOR D. LING.	Date	Name	Date
C-21252	09/30/07		· · · · · · · · · · · · · · · · · · ·
No.	Expires	No.	Expires
STRUCTURAL		INDUSTRIAL ELECTRONICS	
N/A		N/A	
Name	Date	Name	Date
e to to determine a trade of the state of th	· •		· -
No.	Expires	No.	Expires




TABLE OF CONTENTS

Section	<u>Title</u>
DIVISION 1	GENERAL REQUIREMENTS
01010	Administrative Requirements
01015	Scope of Work
01039	Coordination and Meetings
01085	Codes and Standards
01200	General Safety Provisions
01210	Environmental Protection
01300	Submittals
01310	Construction Schedules
01500	Temporary Facilities/Controls and Site Clean Up
01560	Cutting and Patching
01620	Storage and Protection
01720	Project Closeout
01730	Operation and Maintenance Data
01740	Warranties
DIVISION 2	SITEWORK
02072	Minor Demolition for Remodeling
DIVISION 7 -	THERMAL AND MOISTURE CONTROL
07421 07900	Composite Metal Building Panels Joint Sealers
DIVISION 9 -	FINISHES
09900	Painting
DIVISION 10	- SPECIALTIES
10210	Metal Wall Louvers
APPENDICES	

Appendix A: Pre-Task Hazard Analysis Process Appendix B: Sample Submittal Register Appendix C: Construction Progress Schedule Best Management Practices (BMPs) Appendix D: Appendix E: Telephone Service Contract

pcs1454.tlt-1 02/07/06

TABLE O	F CONTEN	ITS (continued)
---------	----------	-----------------

Section <u>Title</u>

ATTACHMENTS

Attachment 1: Drawings

END OF TABLE OF CONTENTS

02/07/06 pcs1454.tlt-2