## U.S. DEPARTMENT OF ENERGY

## REPORTING REQUIREMENTS CHECKLIST 1 PROGRAM/PROJECT TITLE Specialized Technical 2. IDENTIFICATION NUMBER

Services for the Office of Classification, Office of Security and Safety Performance Assurance			DE-RP01-06SO20218		
	TICIPANT NAME AND ADDRESS	urance		0. 0000202.0	
TB	D				
4. PLA	NNING AND REPORTING REQUIREMENT				
A. General Management			E. Finar	ncial Incentives	<u>Frequency</u>
C. Exce	Management Plan (requires COR approval Status Report Summary Report Summary Report Plan Labor/Cost  Milestone Schedule/Plan Labor Plan Facilities Capital Cost of Money Factors Contract Facilities Capital and Cost of Mo Cost Plan Milestone Schedule/Status Labor Management Report Cost Management Report Plan	M Y	F. Techi	Balance Sheet Cash Flow Statement Statement of Changes in Financial Position Loan Drawdown Report Operating Budget Supplementary Information  nical  Notice of Energy R&D Project (Required with any of the following) Technical Progress Report (work assigned, in progress, accomplished - by task)  Topical Report Final Technical Report  Software Other (Specify): SEE ATTACHED  conment, Safety & Health (Specify)	M A F
A - C - F - D - 6. SPE	QUENCY CODES As Required Change to Contractual Agreement Final (end of effort) - Daily CIAL INSTRUCTIONS (ATTACHMENTS) Report Distribution List/Addresses / other Reporting Elements		)	S - Semi-Annually K - With Significant Changes Y - Yearly or Upon Renewal/Revision of Task A Analysis Thresholds Work Breakdown Structure	Assignment
□ Due Dates within 20 days after reporting period unless noted				Other	
7. PREPARED BY			8. REVI	EWED BY	
	(Signature)	(Date)		(Signature)	(Date)

## REPORT DISTRIBUTION LIST 06SO20218

<b>Report</b>	Form #	<b>Frequency</b>	No. of Copies	Address
Status Report	None	Monthly	1, 1	A, B
Labor Plan	1332.4	Yearly	1, 1	A, B
Cost Plan	1332.7	Yearly	1, 1	A, B
Labor Management Report	1332.8	Monthly	1, 1	A, B
Cost Management Report	1332.9	Monthly	1, 1	A, B
Conference Record Monthly Meeting Minutes	None None	As Required Monthly	1, 1 1, 1	A, B A, B
Cost Summary by Task Assignment	None	Monthly	1, 1	A, B
<b>Technical Progress Report</b>	None	Monthly	1, 1	A, B
Topical Report	None	As Required	1, 1	A, B
Final Technical Report	None	Final	1, 1	A, B
OTHER: Quality Control/Quality Assurance Plan	None	Yearly	1, 1	<b>A</b> , <b>B</b>

## **Addresses:**

- A. U. S. Department of Energy
  Office of Security and Safety
  Performance Assurance
  ATTN: Diana R. Samuelson, SP-1.21
  Contracting Officer's Representative
  1000 Independence Avenue, S.W.
  Washington, DC 20585
- B. U. S. Department of Energy Headquarters Procurement Operations ATTN: Irie W. Clarke, MA-643.2 Contracting Officer 1000 Independence Avenue, S.W. Washington, DC 20585