

**PART I - THE SCHEDULE**

**SECTION F – DELIVERIES OR PERFORMANCE**

**TABLE OF CONTENTS**

<b>F.1. FAR 52.242-15 STOP WORK ORDER (AUG 1989) - ALTERNATE 1 (APR 1984) .....</b>	<b>1</b>
<b>F.2. TERM OF THE CONTRACT .....</b>	<b>2</b>
<b>F.3. DELIVERIES .....</b>	<b>2</b>
<b>F.4. PRINCIPAL PLACE OF PERFORMANCE .....</b>	<b>2</b>
<b>F.5. CONTRACT CLOSE-OUT .....</b>	<b>2</b>

**SECTION F****DELIVERIES OR PERFORMANCE****F.1. FAR 52.242-15 STOP WORK ORDER (AUG 1989) - ALTERNATE 1 (APR 1984)**

- (a) The Contracting Officer may, at any time, by written order to the Contractor, require the Contractor to stop all, or any part, of the work called for by this contract for a period of 90 days after the order is delivered to the Contractor, and for any further period to which the parties may agree. The order shall be specifically identified as a stop-work order issued under this clause. Upon receipt of the order, the Contractor shall immediately comply with its terms and take all reasonable steps to minimize the incurrence of costs allocable to the work covered by the order during the period of work stoppage. Within a period of 90 days after a stop-work is delivered to the Contractor, or within any extension of that period to which the parties shall have agreed, the Contracting Officer shall either --
  - (1) Cancel the stop-work order; or
  - (2) Terminate the work covered by the order as provided in the Termination clause of this contract.
- (b) If a stop-work order issued under this clause is canceled or the period of the order or any extension thereof expires, the Contractor shall resume work. The Contracting Officer shall make an equitable adjustment in the delivery schedule, the estimated cost, the fee, or a combination thereof, and in any other terms of the contract that may be affected, and the contract shall be modified, in writing, accordingly, if --
  - (1) The stop-work order results in an increase in the time required for, or in the Contractor's cost properly allocable to, the performance of any part of this contract; and
  - (2) The Contractor asserts its right to the adjustment within 30 days after the end of the period of work stoppage; provided that, if the Contracting Officer decides the facts justify the action, the Contracting Officer may receive and act upon the claim submitted at any time before final payment under this contract.

- (c) If a stop-work order is not canceled and the work covered by the order is terminated for the convenience of the Government, the Contracting Officer shall allow reasonable costs resulting from the stop-work order in arriving at the termination settlement.
- (d) If a stop-work order is not canceled and the work covered by the order is terminated for default, the Contracting Officer shall allow, by equitable adjustment or otherwise, reasonable costs resulting from the stop-work order.

## **F.2. TERM OF THE CONTRACT**

The period of this contract is award through December 31, 2010.

## **F.3. DELIVERIES**

All products, reports, and deliverables (Section J, Attachment J-2) under this contract shall be delivered to the Contracting Officer shown in Section G, or duly authorized representative of the Contracting Officer, as designated in writing by the Contracting Officer.

## **F.4. PRINCIPAL PLACE OF PERFORMANCE**

The principal place of performance of this contract shall be within the site boundaries of the Western New York Nuclear Service Center, West Valley, New York.

## **F.5. CONTRACT CLOSE-OUT**

The Contractor shall submit a separate plan including budget and schedule for close-out of the contract 60 days prior to the end of the period of performance as specified in F.2 above. The Contract Close-out Plan shall include all remaining administrative matters necessary to close out the contract, including but not limited to: resolution of remaining and open litigation; audit of indirect costs; remaining records disposition required by the Government; or any other activities required by Section I, FAR 52.216-7, "Allowable Cost and Payment."